JACOBS DELIVERABLES

A B c D E

1 Project | Code DC# |Date issued Title

2 35BG0101 M1 1 4/7/2004|Duplicate DCN: Draft Execution Plan 2004, 2005, New Bedford Harbor Remedial Action/Environmental Protection Plan August 2004.4

3 PB5BG0101M1 2 5/20/2004[Execution Plan 2004, 2005 New Bedford Harbor Remedial Action

4 PB5BG0103M17 1| 12/17/2004After-Action Report 2004 New Bedford Harbor Remedial Action

5 [B5BG0103M17 2 1/11/2005Draft Alternatives Analysis Summary 2005 Remedial Actions

6 [B5BG0103M17 3 3/21/2005|Discharge Monitoring Report — New Bedford Superfund Site Wastewater Treatment Plant

7 [PB5BG0105M1 1 5/20/2005|Draft to Execution Plan 2004, 2005 New Bedford Harbor Remedial Action

8 PB5BGO105M1 2 7/7/2005New Bedford Project Procedures Manual

9 [B5BG0105M1 3 8/2/2005[Project Procedures Manual New Bedford Harbor Superfund Site Remedial Action

10 Responses to Comments on the Draft Addendum No. 1 to Execution Plan 2004, 2005 New Bedford Remedial Action, New Bedford Harbor
35BG0105M1 4 9/21/20055uperfund Site, Dated May 2005

11 PB5BG0105M17 1 5/25/2005Responses to Comments on the Draft After Action Report, New Bedford Harbor Superfund Site

12 PB5BG0105M17 6/24/2005[2005 H2S Control System Treatability Study Report, New Bedford Harbor Remedial Action

13 Air Dispersion Modeling of Emission Sources, 2004 and 2005 Dredging Operation, New Bedford Harbor Superfund Site, New Bedford,
35BG0105M17 3 8/29/2005Massachusetts.

14 PB5BG0105M17 4 9/13/2005Responses to Additional Comments on the Draft After Action Report, New Bedford Harbor Superfund Site

15 PB5BG0105M17 5| 10/24/2005After Action Report 2004 New Bedford Harbor Remedial Action

16 Response to Comments on the Air Dispersion Modeling of Emission Sources 2004 and 2005 Dredging Operations New Bedford Harbor
35BG0105 M17 6 4/12/2006Superfund Site

17 PB5BG0106 M1 1 8/23/2005Dredge Work Plan Addendum New Bedford Harbor Superfund Site August 2005

18 PB5BG0106 M1 2 1/20/2006Project Execution Plan for the New Bedford Harbor Superfund Site

19 PB5BG0106 M17 1 12/2/2005New Bedford Harbor Superfund Site Hydrocyclone Pilot Study October 2005

20 B5BG0107 M1 1 4/11/2006Draft Addendum No. 2 to Execution Plan 2004, 2005 New Bedford Harbor Remedial Action

21 B5BG0107 M1 2 6/16/2006Dredge Work Plan Addendum #2, New Bedford Harbor Superfund Site

22 B5BG0107M17 1 2/2/2006Draft 2005 After-Action Report New Bedford Harbor Remedial Action

23 PB5BG0107M17 2 6/15/2006Responses to Comments on the Draft 2005 After-Action Report New Bedford Harbor Remedial Action

24 B5BG0107M17 3 6/30/2006After-Action Report, 2005 New Bedford Harbor Remedial Action

25 Final Air Dispersion Modeling of Emission Sources 2004 and 2005 Dredging Operations, New Bedford Harbor Superfund Site, New Bedford
35BG0107 M17 4|  7/28/2006Harbor, Massachusetts

26 o . . . . .
358G0107 M17 5 9/12/2006Draft Air Dispersion Modeling of 2006 Dredging Operations, New Bedford Harbor Superfund Site, New Bedford Harbor, Massachusetts

27 PB5BG0107M17 6 11/9/2006Responses to Comments on the Draft Technical Memorandum, Preliminary CAD Cell Volume Capacity Analysis

28 [PB5BG0107M17 7 11/9/2006fFinal Technical Memorandum, Preliminary CAD Cell Volume Capacity Analysis

29 PB5BG0108 M1 1 2/12/2007Pilot Study to Evaluate Treatment Options for Elevated Vocs in New Bedford Harbor Sediment

30 PB5BGO108M1 2 3/6/2007/Addendum No. 3 to Execution Plan New Bedford Harbor Remedial Action

31 PB5BG0108 M1 3 4/4/2007|Dredge Work Plan Addendum #3, New Bedford Harbor Superfund Site

32 PB5BGO108 M1 4 4/26/20072007 Fish Migration Impact Plan, New Bedford Harbor Remedial Action

33 PB5BGO108 M1 5 6/1/2007Final 2007 Fish Migration Impact Plan, New Bedford Harbor Remedial Action

34 PB5BG0108 M1 6 6/28/2007Dredge Work Plan Addendum #3, New Bedford Harbor Superfund Site

35 PB5BG0108M17 1/ 11/15/2006[2006 Dredge Season Data Submittal

36 PB5BG0108M17 2 4/12/2007acobs' Comments on the Battelle Draft Sediment Monitoring Summary Report 2006 Dredging....
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37 PB5BG0108M17 3 5/17/2007|Air Dispersion Modeling of 2007 Dredging Operations, New Bedford Harbor Superfund Site, New Bedford Harbor, Massachusetts

38 Response to Comments on the Air Dispersion Modeling of 2007 Dredging Operations, New Bedford Harbor Superfund Site, New Bedford
35BG0108M17 4 8/30/2007Harbor, Massachusetts

39 PB5BG0501M16 1 5/21/2013|URS Monitoring and Maintenance Plan Former Aerovox Facility New Bedford, MA May 2013

40 PB5BG0501M16 2 5/21/2013|URS Final Report Aerovox Facility CD and Drawings

41 PB5BG0501M17 1 4/11/2007Review of Conceptual Demolition Plan, Aerovox Facility Technical Memorandum - April 2007

42 B5BG0501M17 2 5/3/200712007 Aerovox Building Material Survey

43 PB5BG0501M17 3 6/1/2007Responses To Comments on the Technical Memorandum - Review of Conceptual Demolition Plan, Aerovox Facility

44 B5BG0501M17 4 7/13/2007Response to Comments on the Draft 2007 Aerovox Recyclable Building Material Survey

45 B5BG0501M17 6 7/24/2007 Review of Conceptual Demolition Plan Aerovox Facility Technical Memorandum - July 2007

46 [PB5BG0501M17 7 9/10/2007Review of Conceptual Demolition Plan Aerovox Facility Technical Memorandum - September 2007

47 PB5BG0501M17 8|  4/24/2012Draft Aerovox Quality Assurance Report

48 B5BG0501M17 9 6/27/2012Draft Aerovox Cap Photograph Report

49 B5BG0501M17 10 9/6/2012[Final Former Aerovox Property Photographic Record

50 PB5BG0501M17 11 1/8/2013Final Aerovox Quality Assurance Report

51 PB5BG0501M17 12 5/2/2013Final Aerovox Demolition Quality Assurance Report

52 PB5BG0601M17 2 6/24/2008 Air Dispersion Modeling of 2008 Dredging Operations, New Bedford Harbor Superfund Site, New Bedford Harbor, Massachusetts

53 PB5BG0602 M1 1/28/20082008 Draft Addendum No. 4 to Execution Plan, Aerovox Shoreline New Bedford Harbor Remedial Action

54 B5BG0602M1 3/10/20082008 Draft Addendum No. 5 to Execution Plan, Pierce Mill Cove, New Bedford Harbor Remedial Action

55 . . . .
35BG0602 M1 3 3/27/2008Responses to Comments on the 2008 Draft Addendum No. 4 to Execution Plan, Aerovox Shoreline New Bedford Harbor Remedial Action

56 [B5BG0602 M1 4 3/27/20082008 Final Addendum No. 4 to Execution Plan, Aerovox Shoreline New Bedford Harbor Remedial Action

57 Responses to Jay Mackay Comments on the 2008 Draft Addendum No. 4 to Execution Plan, Aerovox Shoreline New Bedford Harbor
35BG0602 M1 5 3/27/2008Remedial Action

58 . . . . .
35BG0602 M1 6 4/10/2008Responses to Comments on the 2008 Draft Addendum No. 5 to Execution Plan, Pierce Mill Cove, New Bedford Harbor Remedial Action

59 . . . . . .
35BG0602 M1 7 4/14/2008Memorandum of Resolution on the 2008 Draft Addendum No. 5 to Execution Plan, Pierce Mill Cove, New Bedford Harbor Remedial Action

60 PB5BG0602M1 8 4/17/2008[Final 2008 Addendum No. 5 to Execution Plan, Pierce Mill Cove, New Bedford Harbor Remedial Action

61 PB5BG0602M1 9 6/17/2008Draft Dredge Work Plan Addendum #4, New Bedford Harbor Superfund Site

62 [PB5BG0602 M1 10 7/22/2008Responses to EPA Comments on the Draft Dredge Work Plan Addendum #4, New Bedford Harbor Superfund Site

63 PB5BG0602M1 11 8/8/2008[Final Dredge Work Plan Addendum #4, New Bedford Harbor Superfund Site

64 PB5BG0602M1 12| 10/29/2008Responses to Comments on the Draft 2008 Alternative 4 Cost Estimate

65 PB5BG0602M1 13| 10/27/2008Responses to EPA Comments on the 2008 Draft Alternative 4 Cost Estimate

66 [B5BG0602 M1 14 1/30/20090anuary 2009 Responses to EPA Comments on the 2008 Draft Alternative 4 Cost Estimate

67 PB5BG0602M17 1/ 12/10/2007]2007 Dredge Season Data Submittal, New Bedford Harbor Remedial Action

68 PB5BG0702M1 1 4/16/20092009 Fish Migration Impact Plan, New Bedford Harbor Remedial Action

69 B5BG0702M1 2 4/29/20092009 Draft Addendum No. 6 to Execution Plan, New Bedford Harbor Remdial Action

70 PB5BG0702M1 3 5/15/2009Responses to Comments on the 2009 Fish Migration Impact Plan, New Bedford Harbor Remedial Action

71 B5BG0702mM1 4 5/15/2009Revised 2009 Fish Migration Impact Plan, New Bedford Harbor Remedial Action

72 B5BG0702M1 5 5/20/2009Memorandum of Resolution on the 2009 Fish Migration Impact Plan, New Bedford Harbor Remedial Action

73 B5BG0702M1 6 5/20/2009Final 2009 Fish Migration Impact Plan, New Bedford Harbor Remedial Action
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74 PB5BG0702M1 7 6/23/2009Draft Dredge Work Plan Addendum No. 5, New Bedford Harbor Superfund Site

75 PB5BG0702M1 8 7/2/20092009 Fish Water Quality Plan, New Bedford Harbor Remedial Action

76 PB5BG0702M17 1 12/1/2008[2008 Dredge Season Data Submittal, New Bedford Harbor Remedial Action

77 PB5BG0702M17 3 6/23/2009|Air Dispersion Modeling of 2009 Dredging Operations, New Bedford Harbor Superfund Site, New Bedford Harbor, Massachusetts

78 [PB5BG0702M17 4 7/27/2009]2009 Bathymetric Survey of Operable Unit #3, New Bedford Harbor Superfund Site

79 Revised Draft Evaluation of Dredging and CAD Disposal Activities on the Air Quality for the New Bedford Harbor Superfund Site, New
35BG0702M17 5 9/8/2009|Bedford Harbor, Massachusetts

80 Responses to Comments on the Draft Evolution of Dredging and CAD Disposal Activities on the Air Quality for the New Bedford Harbor
35BG0702|M17 8 3/19/2010Superfund Site, New Bedford Harbor, Massachusetts

81 [PB5BG0702M17 9 3/23/2010fFinal 2009 Bathymetric Survey of Pilot Underwater Cap, New Bedford Harbor Superfund Site

82 Responses to Comments on the Revised Draft Evaluation of Dredging and CAD Disposal Activities on the Air Quality for the New Bedford
35BG0702|M17 10 5/20/2010Harbor Superfund Site, New Bedford Harbor, Massachusetts

83 Responses to Additonal ERDC Comments on the Draft Evaluation of Dredging and CAD Disposal Activities on the Air Quality for the New
35BG0702M17 11 5/20/2010Bedford Harbor Superfund

84 Responses to Dave Dickerson (EPA) Comments on the Final Evaluation of Dredging and CAD Disposal Activities on the Air Quality for the
358G0702M17 12 6/8/2010New Bedford Harbor Superfund Site, New Bedford Harbor, Massachusetts

85 PB5BG0704M17 1 7/26/2010Responses to D. Dickerson's {(EPA) Comments on the 100% T&D Upper Harbor Only, $80M/Year Cost Estimate, Dated June 24, 2010

86 [PB5BG0706M1 1 4/29/2011Draft 2011 Addendum No. 8 to Execution Plan, New Bedford Harbor Remedial Action

87 B5BG0706M1 2 4/29/2011fFinal 2011 Fish Migration Impact Plan, New Bedford Harbor Remedial Action

88 PB5BG0O706M1 3 6/14/2011Dredge Work Plan Addendum No.7

89 [B5BG0706M1 4 7/5/2011Final 2011 Fish Migration Impact Plan, June 2011 Update, New Bedford Harbor Remedial Action

90 [|B5BG0706M17 1| 11/16/2010Draft 2010 Bathymetric Survey of Pilot Underwater Cap New Bedford Harbor Superfund Site

91 [PB5BG0706M17 2 1/13/20112010 Dredge Season Data Submittal, New Bedford Harbor Remedial Action

92 [B5BG0706M17 3 2/10/2011fFinal 2010 Bathymetric Survey of Pilot Underwater Cap New Bedford Harbor Superfund Site

93 Draft Air Dispersion Modeling of 2009 and 2010 Dredging Operations, New Bedford Harbor Superfund Site, New Bedford Harbor,
35BG0706M17 4 4/26/2011Massachusetts

94 PB5BG0706M17 5 5/11/2011Responses to Comments 3 for Modeling Analysis of Potential Environmental Impact of the Pilot Confined Disposal Facility

95 B5BG0O706M17 6| 11/21/20112011 Dredge Season Data Submittal - PRIVILEGED, New Bedford Harbor Remedial Action

96 [B5BG0706M17 7 12/5/2011Draft 2010 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site

97 PB5BG0706M17 8| 12/13/2011Draft 2011 Bathymetric Survey of Pilot Underwater Cap New Bedford Harbor Superfund Site

98 PB5BG0706M17 9 1/26/2012Responses to Comments on Statement of Work 2012 Pre-Dredge Archaeological Survey Services January 2012

99 PB5BG0706M17 10 1/26/2012Responses to Comments on Statement of Work 2012 Post-Dredge Archaeological Survey Services January 2012

100 B5BG0706 M17 11 1/30/2012Draft Statement of Work 2012 Pre-Dredge Archaeological Survey Services January 2012

101 B5BG0706 M17 12 1/30/2012Draft Statement of Work 2012 Post-Dredge Archaeological Survey Services January 2012

102 B5BG0706 M17 13 6/19/20122011 Dredge Season Data Submittal - PUBLIC, New Bedford Harbor Remedial Action

103 B5BG0706 M17 14 11/2/2012Responses to Comments on the 2011 Dredge Season Data Submittal

104 B5BG0706 M17 15 11/2/2012fFinal 2010 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site

105 B5BG0O706 M17 16| 11/27/2012Responses to Comments on the 2011 Dredge Season Data Submittal, New Bedford Harbor Remedial Action

106 B5BG0O706 M17 17 1/15/2013Final 2011 Dredge Season Data Submittal - PRIVILEGED, New Bedford Harbor Remedial Action

107 B5BG0706 M17 18 3/22/2013Final 2011 Dredge Season Data Submittal - PUBLIC, New Bedford Harbor Remedial Action

108 B5BG0O708M1 1 4/2/2012|Draft 2012 Fish Migration Impact Plan, New Bedford Harbor Remedial Action
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109 Draft 2011 Addendum No. 9 To Execution Plan, New Bedford Harbor Remedial Action Privileged
35BG0708M1 2 4/19/2012New Bedford Harbor Remedial Acton
110 B5BG0708M1 3 5/30/2012Responses to Comments on the Draft 2012 Fish Migration Impact Plan, New Bedford Harbor Remedial Action
111 PB5BG0708M1 4 6/4/2012Draft 2011 Addendum No. 9 To Execution Plan, New Bedford Harbor Remedial Action Public Releasable
112 B5BG0O708 M1 5 6/12/2012Final 2012 Fish Migration Impact Plan, New Bedford Harbor Remedial Action
113 B5BG0708 M1 6 6/13/2012Final 2012 Fish Migration Impact Plan-REDACTED VERSION
114 B5BG0O708 M1 7 6/14/2012Dredge Work Plan Addendum No. 8, New Bedford Harbor Remedial Action-Privileged
115 B5BG0O708 M1 8 4/10/2013Draft 2013 Addendum No. 10 To Execution Plan, New Bedford Harbor Remedial Action
116 B5BG0O708M1 9 5/7/2013Final 2013 Fish Migration Impact Plan, New Bedford Harbor Remedial Action
117 B5BG0708 M1 10 5/14/2013Draft 2013 Addendum No. 10 To Execution Plan, New Bedford Harbor Remedial Action-Public
118 B5BG0708 M1 11 5/21/2013|Dredge Work Plan Addendum No. 9, New Bedford Harbor Remedial Action-Privileged
119 B5BG0708 M1 12 5/21/2013|Responses to Comments on the Draft 2013 Dredge Season Data Submittal, New Bedford Harbor Remedial Action
120 Memorandum of Resolution on Responses to Comments on the Draft 2013 Dredge Season Data Submittal, New Bedford Harbor Remedial
35BG0708 M1 13 7/1/2014/Action
121 B5BG0O708M17 1 4/2/2012Responses to Comments on Draft 2011 Bathymetric Survey of Pilot Underwater Cap Area
122 B5BG0708M17 2 5/4/2012Final 2011 Bathymetric Survey of Pilot Underwater Cap - PRIVILEDGED New Bedford Harbor Superfund Site
123 B5BG0O708M17 3 6/14/2012Draft 2011 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site
124 B5BG0O708M17 4 6/14/2012Responses to Comments on the Draft 2010 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site
125 B5BG0O708M17 5 6/19/2012Final 2011 Bathymetric Survey of Pilot Underwater Cap - PUBLIC New Bedford Harbor Superfund Site
126 B5BG0O708M17 6 8/7/2012|Draft Air Dispersion Modeling of 2012 Dredging Operations, New Bedford Harbor SuperfundSite
127 B5BG0O708M17 7 1/7/2013Draft Plan for the Sampling of Ambient Air PCB Concentrations During Lower Harbor CAD Cell (LHCC) Construction
128 B5BG0O708M17 8 1/21/2013|Draft Technical Memorandum Summary of Findings 2012 Shoreline Investigation Former Aerovox Property
129 B5BG0708M17 9 1/21/2013Responses to Comments on Supplemental Marine Archaeological Investigations December 2012
130 B5BG0O708M17 10 2/18/2013Draft 2012 Dredge Season Data Submittal - PRIVILEGED, New Bedford Harbor Remedial Action
131 B5BG0O708M17 11 2/27/2013Final Technical Memorandum Summary of Findings 2012 Shoreline Investigation Former Aerovox Property
132 B5BG0O708M17 12 3/18/2013Draft 2012 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site
133 B5BG0O708M17 13 4/1/2013|Draft 2012 Bathymetric Survey of Pilot Underwater Cap - PRIVILEGED New Bedford Harbor Superfund Site
134 B5BG0O708M17 14 4/1/2013|Draft 2012 Bathymetric Survey of Pilot Underwater Cap - PUBLIC New Bedford Harbor Superfund Site
135 B5BG0O708M17 15 5/3/2013Draft 2012 Dredge Season Data Submittal - PUBLIC, New Bedford Harbor Remedial Action
136 B5BG0708M17 16| 10/17/2013Final Plan for the Sampling of Ambient Air PCB Concentrations During Lower Harbor CAD Cell Construction
137 PB5BG0708M17 17 11/7/2013|Draft 2013 Dredge Season Data Submittal -PRIVILEGED, New Bedford Harbor Remedial Action
138 B5BG0708M17 18 11/7/2013Draft 2013 Dredge Season Data Submittal - PUBLIC New Bedford Harbor Superfund Site
139 B5BG0708M17 19| 11/20/2013[Draft 2013 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site
140 Duplicate DCN Response to Comments on the Draft 2013 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site And Final
35BG0708 M17 20| 11/20/2013[2013 Ambient Air Monitoring Report
141 B5BG0708M17 21 7/18/2014/Air Dispersion Modeling of 2014 and 2015 Dredging Operations, New Bedford Harbor Superfund Site, MA
142 B5BG0708M17 22| 10/29/2014fFinal 2013 Dredge Season Data Submittal -PRIVILEGED, New Bedford Harbor Remedial Action
143 B5BG0O708M17 23| 10/29/2014fFinal 2013 Dredge Season Data Submittal -Public, New Bedford Harbor Remedial Action
144 B5BG0O708M17 24 12/4/2014[2013 Dredge Season Data Submittal December 2014 Privileged
145 B5BG0O708M17 25 12/4/2014[2013 Dredge Season Data Submittal December 2014 Public
146 B5BG0O708M17 26 6/1/2015RCL to the 2013 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site
147 B5BG0O708M17 27| 10/19/2015MOR to the RCL (9/15/15) on the 2013 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site
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148 B5BG0708M17 28| 11/16/2015Final 2013 Ambient Air Monitoring Report, New Bedford Harbor Superfund Site

149 B5BG0801 M1 1 1/6/2010Draft 2010 Addendum No. 7 to Execution Plan, New Bedford Harbor Remedial Action

150 B5BG0801 M1 2 4/22/2010Draft Work Plan Addendum #6

151 B5BG0801 M1 3 5/6/2010Draft 2010 Fish Migration Impact Plan, New Bedford harbor Remedial Action

152 B5BG0801 M1 4 5/19/2010Responses to Comments on the 2010 Fish Migration Impact Plan, New Bedford harbor Remedial Action

153 B5BGO8S01I M1 5 5/19/2010Final 2010 Fish Migration Impact Plan, New Bedford Harbor Remedial Action

154 B5BG0O801M17 1 1/6/20102009 Dredge Season Data Submittal, New Bedford Harbor Remedial Action

155 B5BG0O801M17 2 5/17/2010Responses to D. Dickerson's Comments on the Alternatives 1&2 ESD Cost Estimates at $15M, $30M, and $80M per year

156 PB5BG0801M17 3 9/14/2010Responses to Comments on the Modeling Analysis of Impact of the Pilot CDF

157 Responses to Comments on the Modeling Analysis of Potential Environmental Impact of the DDA, New Bedford Harbor Superfund Site, New
35BG0801M17 4 10/1/2010Bedford, Massachusetts

158 ) . . . .
35BG0801 M17 6 1/25/2010Modeling Analysis of Potential Environmental Impact of the DDA, New Bedford Harbor Superfund Site, New Bedford, Massachusetts

159 B5BG0801M17 7| 10/13/2010Final Modeling Analysis of Potential Environmental Impact of the DDA

160 B5BG1001M1 4 4/14/2014Dredge Work Plan Addendum No. 10, New Bedford Harbor Remedial Action, New Bedford Harbor Superfund Site

161 B5BG1001M1 5 7/14/2014Supplemental Work Plan - Dredge Area S, New Bedford Harbor Remedial Action, New Bedford Harbor Superfund Site

162 B5BG1001 M1 6 5/13/2015RCL to the Draft Plan for the Sampling of Ambient Air During Remediation Activities

163 vacobs Comments on Battelle Report Entitled Environmental Monitoring, Sampling and Analysis, New Bedford Harbor Superfund Site, New
35BG1001 M1 7 5/13/2015Bedford, Massachusetts Dated April 2015

164 lacobs Comments on Battelle Report Entitled Polychlorinated Biphenyl (PCB) Immunoassay and PCB Congener Method Review Dated May
35BG1001 M1 8 5/14/20152015

165 B5BG1001 M1 9 5/28/2015RCL to the Technical Memorandum Dredge Area Q Investigation

166 lacobs Comments on Battelle Document Entitled, Upper Harbor and Lower Harbor Conceptual Site Models New Bedford Harbor Superfund
35BG1001 M1 10 6/11/20155ite, dated May 2015

167 Jacobs Comments on David S. Robinson & Associates Draft Technical Memorandum Entitled, Supplemental Marine Archaeological
358G1001 M1 11 6/23/2015nvestigation New Bedford Harbor Superfund Site - Task 2 and Task 3 Areas

168 B5BG1001M1 12 6/24/2015MOR to the RCL to the Draft Plan for the Sampling of Ambient Air During Remediation Activities

169 B5BG1001M1 13 7/8/2015Draft 2015 Addendum No. 12 to Execution Plan New Bedford Harbor Remedial Action_PRIVILEGED

170 B5BG1001 M1 14 7/13/20152015 Fish Migration Impact Plan, New Bedford Harbor Superfund Site

171 B5BG1001M1 15 7/14/2015Draft 2015 Addendum No. 12 to Execution Plan New Bedford Harbor Remedial Action_PUBLIC

172 B5BG1001M1 16 8/25/2015EPA Comments on the Draft 2014 Dredge Season Data Submittal, New Bedford Harbor Superfund Site

173 B5BG1001 M1 17 9/22/2015Draft Parcel 265 Intertidal Remediation Plan, New Bedford Harbor Superfund Site

174 B5BG1001M1 18 9/30/2015Dredge Work Plan Addendum No. 11, New Bedford Harbor Remedial Action, New Bedford Harbor Superfund Site2015

175 B5BG1001 M1 19 10/5/2015Draft Upper Harbor Cable Removal Workplan, New Bedford Harbor Superfund Site

176 PB5BG1001M1 20 11/5/20150acobs Review of Phase I Comprehensive Site Assessment dated September 18, 2015

177 PB5BG1001M1 21| 11/10/2015|Draft Lower Harbor Debris Removal Work Plan

178 B5BG1001M1 22 11/9/20150acobs Comments on PAL Draft Phase | and Phase |l Archaeological Work Plan

179 B5BG1001M1 23| 11/16/2015Response to EPA Comments Draft Parcel 265 Intertidal Remediation Plan

180 B5BG1001M1 24| 12/14/2015|Lower Harbor Dredge Plan

181 B5BG1001 M1 25| 12/15/2015Draft Work Plan to Install a Temporary Cap in Dredge Area T

182 ) .
35BG1001 M1 26| 12/16/2015MOR #2 to RCL {dated 21 Sep) EPA Comments on the Draft 2014 Dredge Season Data Submittal, New Bedford Harbor Superfund Site
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183 B5BG1001M1 27| 12/17/2015VOID - Response to EPA Comments Draft Parcel 265 Intertidal Remediation Plan
184 B5BG1001M1 28 1/12/2016[EPAs Comments on PAL Draft Phase | and Phase |l Archaeological Work Plan
185 B5BG1001M1 29 1/18/2016|Draft Final Parcel 265 Intertidal Remediation Plan, New Bedford Harbor Superfund Site
186 PB5BG1001M1 30 1/20/2016[Draft Pierce Mill Cove Intertidal Remediation Plan, New Bedford Harbor Superfund Site
187 B5BG1001M1 31 1/27/2016acobs Comments on Parcel 265 and LH Conf Sampling Plan
188 B5BG1001M1 32 1/28/20160acobs Comments on Intertidal Pilot and Phase | Study Report dated December 2015
189 B5BG1001M1 33 2/11/2016Response to EPA Comments on Draft Pierce Mill Cove Intertidal Remediation Plan
190 B5BG1001M1 34 2/16/2016Response to Comments on Lower Harbor Dredge Plan
191 B5BG1001M1 35 3/3/2016Draft 2016 Lower Harbor Dredge Verification Sampling Plan
192 B5BG1001M1 36 3/2/2016Draft Final Pierce Mill Cove Intertidal Remediation Plan, New Bedford Harbor Superfund Site
193 B5BG1001M1 37 3/9/2016Response to Comments on Lower Harbor Debris Removal Work Plan
194 B5BG1001M1 38 3/15/2016Draft Final Lower Harbor Debris Removal Work Plan
195 B5BG1001M1 39 3/17/2016Draft Final Lower Harbor Dredge Work Plan
196 B5BG1001M1 40 4/1/2016[Final RCL PMC Draft Work Plan
197 B5BG1001M1 41 4/11/2016Response to Comments on Lower Harbor Dredge Verification Sampling Plan
198 B5BG1001M1 42 4/11/2016[EPAs Comments on PAL Draft Phase | and Phase |l Archaeological Work Plan
199 B5BG1001M1 43 4/11/2016Draft Final Phase 1&2 WP Privileged & Public - RCL Draft Phase 1&2 WP
200 B5BG1001M1 44 4/15/2016{MOR to RCL on PMC Intertidal Remediation Plan
201 B5BG1001M1 45 4/18/2016Draft Upper Harbor Debris Removal Work Plan
202 B5BG1001 M1 46 4/27/2016acobs Comments on the Aerovox Data Gap Sampling Study Summary Report
203 B5BG1001M1 47 4/27/2016Memorandum of Resolution to RCL on the Draft Pierce Mill Cove Intertidal Remediation Plan2 Archeological Surveys
204 PB5BG1001M1 48 5/2/2016Between Bridges Mechanical Dredge Plan
205 B5BG1001M1 49 5/2/2016MOR to Lower Harbor Dredge Work Plan
206 B5BG1001M1 50 5/2/2016Draft Final Lower Harbor Dredge Work Plan
207 B5BG1001M1 51 5/19/2016acobs Comments on the Intertidal Draft FSP Addendum No. 6
208 B5BG1001 M1 52 5/25/2016[2016 Draft Fish Migration Impact Plan
209 B5BG1001M1 53 6/3/2016/Addendum to the LH Dredge Work Plan for Dredge Areas 37 C&D
210 B5BG1001M1 54 6/21/2016Draft Parcel 265 Intertidal Remediation After Action Report
211 B5BG1001 M1 55 6/23/2016 Addendum to the LH Dredge Work Plan for Dredge Areas 33A & A33
212 B5BG1001 M1 56 6/23/2016|Draft 2016 Lower Harbor Dredge Verification Sampling Plan Addendum for DMUs 33A & A33
213 B5BG1001 M1 57 7/18/2016RCL on the Draft 2016 Fish Migration Impact Plan
214 B5BG1001 M1 58 7/18/20162016 Draft Final Fish Migration Impact Plan
215 B5BG1001 M1 59 8/4/2016acobs Comments on “Draft Final Lower Harbor Coring Comparison Study” Report, July 2016
216 B5BG1001M1 60 8/18/2016RCL on the Addendum to the LH Dredge WP A33/33A
217 PB5BG1001 M1 61 9/1/2016/Addendum to the LH Dredge Work Plan for Dredge Areas C33, A-K34 and A&B35
218 B5BG1001 M1 62 9/7/2016|MOR 2 to RCL on Draft Fianl Pierce Mill Cove Intertidal Remediation Plan
219 B5BG1001 M1 63 9/8/2016|Draft Pierce Mill Cove Intertidal Remediation Plan Addendum
290 Jacobs comments on Phase lli Remedial Action Plan — RTN 4-601, Former Aerovox Facility, New Bedford, MA, prepared by Brown and
35BG1001 M1 64 9/8/2016|Caldwell, dated August 2016
221 B5BG1001M1 65 9/13/2016Draft Lower Harbor Work Plan Addendum for B33
222 B5BG1001M1 66 9/13/2016Draft Lower Harbor Work Plan Addendum for 35B
223 B5BG1001M1 67 9/13/2016Draft Final Pierce Mill Cove Intertidal Remediation Plan
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224 B5BG1001 M1 68 9/27/2016Revised Dredge Plan for Mechanical Dredging with CAD Cell Disposal

295 Jacobs Comments on Battelle’s Environmental Monitoring, Sampling, and Analysis, New Bedford Harbor Superfund Site, New Bedford,
35BG1001M1 69 10/5/2016|Massachusetts dated September 2016

226 B5BG1001 M1 70/ 10/19/2016RCL on Revised Draft Final Pierce Mill Cove Intertidal Remediation Plan

227 B5BG1001M1 71| 10/26/2016/Addendum to the Revised Dredge Plan for Mechanical Dredging with CAD Cell Disposal for Dredge Area C35

228 B5BG1001 M1 72 11/2/2016|Revised Draft Final Pierce Mill Cove Intertidal Remediation Plan

299 Addendum to the Revised Dredge Plan for Mechanical Dredging with CAD Cell Disposal for Moby Dick Marina
35BG1001 M1 73| 11/10/2016

230 Pierce Mill Cove Remediation Plan Existing Tree Inventory Memo
35BG1001 M1 74| 11/15/2016

231 B5BG1001M1 75| 11/18/2016|Response to Comments on Revised Dredge Plan for Mechanical Dreding with CAD Cell Disposal

232 B5BG1001 M1 76| 11/22/2016|Generic Work Plan for UH Mechanical Dredging with CAD Cell Disposal

233 B5BG1001M16 1 3/9/2015Technical Memorandum - Contaminant Delineation Dredge Area Q, New Bedford Harbor Superfund Site

234 B5BG1001M16 2 6/3/2015Technical Memorandum - Contaminant Delineation Dredge Area Q, New Bedford Harbor Superfund Site (New Format)

235 B5BG1001{M16 3 8/17/2015Final Technical Memorandum Dredge Area Q Investigation

236 B5BG1001M16 4 3/7/2016February 2016 Immunoassay Data Verification Summary

237 B5BG1001{M16 5 7/18/2016une 2016 Immunoassay Data Verification Summary

238 B5BG1001M16 6 8/1/2016uly 2016 Immunoassay Data Verification Summary

239 B5BG1001M16 7 10/3/2016/August 2016 Immunoassay Data Verification Summary

240 B5BG1001M16 8 10/3/2016/September 2016 Immunoassay Data Verification Summary

241 B5BG1001M16 9 11/1/2016|0October 2016 Immunoassay Data Verification Summary

242 B5BG1001M16 10| 12/19/2016November 2016 Immunoassay Data Verification Summary

243 B5BG1001M17 1 4/24/2014Memorandum of Resolution on Marcos Paiva's (NAE) Comments Draft DSRA Area R Tech Memo Dated March 2014

244 B5BG1001M17 2 7/11/2014Draft 2014 Dredge Plan Addendum

245 Plan for the Sampling of Ambient Air PCB Concentrations to Support Decisions to Ensure the Protection of the Public during Remediation
35BG1001M17 3 1/20/2015|Activities

246 B5BG1001M17 4 2/18/2015Draft 2014 Dredge Season Data Submittal PRIVILEGED New Bedford Harbor Superfund Site

247 Responses to Comments #4 for Modeling Analysis of Potential Environmental Impact of the Pilot Confined Disposal Facility, New Bedford
35BG1001M17 5 3/10/2015Harbor Superfund Site, New Bedford, Massachusetts

248 Modeling Analysis of Potential Environmental Impact of the Pilot Confined Disposal Facility, New Bedford Harbor Superfund Site, New
358G1001M17 6/ 3/30/2017Bedford, Massachusetts

249 B5BG1001M17 7 5/20/2015Draft 2014 Dredge Season Data Submittal PUBLIC New Bedford Harbor Superfund Site

250 B5BG1001M17 8 7/22/2015Ambient Air Monitoring Plan for Remediation Activities

251 B5BG1001M17 9 9/21/2015Air Dispersion Modeling of 2015 Dredging Operations report

252 B5BG1001M17 10| 11/19/2015[Basis of Design Report

253 B5BG1001M17 11 12/3/2015Response to Comments to the Basis of Design Report

254 B5BG1001M17 12 1/27/2016Final Air Dispersion Modeling of 2015 Dredging Operations

255 B5BG1001M17 13 2/12/2016fFinal 2014 Dredge Season Data Submittal PRIVILEGED New Bedford Harbor Superfund Site

256 B5BG1001M17 14 2/12/2016Final 2014 Dredge Season Data Submittal PUBLIC New Bedford Harbor Superfund Site

257 B5BG1001M17 15 7/27/2016Draft 2015 Dredge Season Data Submittal PRIVILEGED New Bedford Harbor Superfund Site

258 B5BG1001M17 16 7/27/2016Draft 2015 Dredge Season Data Submittal PUBLIC New Bedford Harbor Superfund Site

259 B5BG1001M17 17| 11/20/2014Web Based Planning Tool History and Path Forward
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260 B5BG1001M17 18 9/7/2016/Basis of Design Report
261 B5BG1001M17 19 9/13/2016Draft 2014-2015 Air Monitoring Report, New Bedford Harbor Superfund Site
262 B5BG1001M17 20| 12/19/2016Draft Technical Memorandum Summary of Findings, New Bedford Harb Superfund Site, 2016 Investigation Update
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